DIGITAL BANKING TIMELINE

NEW ENHANCEMENTS

FEB 1ST-15TH

Internal Testing

Treasury and Technology teams will complete internal validation of all new features.

FEB 9TH -15TH

External Testing

Alkami will conduct external regression testing as part of Trinity's Participation in the UAT Beta Program.

FEB 16TH

Customer Communication

Customers are notified of upcoming feature changes through the digital Banking Message Center.

FEB 17TH

Website Slides/ OLB Banner

Website promotional Slides and digital banking banner will be published with new enhancements.

FEB 19TH

Deployment

Alkami will begin deploying the new features to the production environment at 7pm CST. They will then be fully enabled in production upon completion of deployment.

FEB 20TH

Go Live

The enhanced digital banking experience is now available for customers to enjoy.